

Minutes of Meeting

Meeting Date and Time	20-may-2026, 12:00 PM	Minutes Drafted Date	20-May-2026
Meeting Organizer	Fathima Faziha	Meeting Title	Project Simulation Meeting

Attendees		
• Ishwarya M	-	Client
• Fathima Faziha	-	Project Manager
• Prinkayatthra	-	Team Leader
• Ravi Yadav	-	Developer
• Siddhi Vinod Doiphodhe	-	Developer
• Amrit Mohanty	-	Developer
• Aditya Kumar Sahoo	-	Developer
• Lavanya I	-	Developer

Brief Description / Agenda
• Gathering all the important details about the project. • Understanding the needs and requirements of the client. • Discussion about the deadline for MOM, SRS Document, and Design Specification Document. • Discussion about the deadline of the project completion. • Panel Discussion regarding the project. • Closing Remarks.

Summary of the discussion	
No	Items Discussed
1	In the meeting, Ganesh discussed the needs and requirements of the new project and interviewed the developers on their skill sets for the project.
2	There was also a discussion about the deadline for MOM, SRS Document, and Design Specification Document.
3	The technical team organized a demonstration of the features of the website. Everyone in the meeting agreed that we should proceed with the design.
4	After the design was agreed upon, the date for the project completion was discussed and fixed.
5	In conclusion, the meeting summary was presented, highlighting key decisions, action items, and the next steps for the LendWise project.

Meeting Conclusion			
The meeting concluded with everyone on the team recommending to proceed with the website design.			
Action Items			
No	Action Item	Owner	Due Date
1	Provide the software requirement system	Ravi Yadav, Siddhi	22-May-26
2	Start development of the new site design.	Amrit Mohanty	22-May-26
3	Provide estimation for the new site cost.	Aditya Kumar Sahoo	22-May-26

4	Review performance issues and recommend remediation.	Prinkayatthra	24-may-26
---	--	---------------	-----------

Decision Register			
No	Decision	Decision By	Date
1	Start work on the new design.	Everyone	24-May-26
2	Hire a contractor to do performance testing.	Ishwarya M	24-May-26